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Subject AI & T Manager 

Description of Problem or Suggestion: 

The AI & T Manager seems to consist of 2 main capabilities: 

1) An AI & T checklist and 
2) GUI hooks for command-line functions. (script execution, xterm startup, etc.) 

The latter capability seems to be covered by the Desktop CSCI which will be provided to host operator tools in Release A and is 
also customizable. Thus, we seem to have some duplication, increasing maintenance costs and look-and-feel complexity. 

Originator’s Recommendation 

Investigate scaling back the AI & T Manager to only the functions truly unique to AI & T (i.e. the checklist), allocating the simple 
GUI hooks to command-line AI & T functions to the Desktop. 

GSFC Response by: GSFC Response Date 

HAIS Response by: Jacob Eisenstein HAIS Schedule 9/6/95 

HAIS R. E. Richard Meyer HAIS Response Date 10/10/95 

The suggestion is made to scale back the AI&T Manager to only the functions truly unique to AI&T, allocating the simple GUI

hooks to the commmand- line AI& T Functions, to the Desktop as provided in Release A, thus eliminating redundancy in

development.


We agree with the initiator's suggestion that AI&T Manager should implement only AI&T required functionality in the AI&T Manager.

The latter is a deliverable in Ir-1, however; which is earlier than the delivery of Desktop CSCI in Release A.


The AI&T manager for Ir-1 has already been developed (to meet the Ir-1 schedule).

When the Release A, Desktop CSCI is available in a stable form, Ir-1 AI&T functionality will be transfered to it. We will take

advantage of the desktop functions on that occasion to eliminate redundant functionality. This will be a small development effort,

since the bulk of the functionality is behind the screens.
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